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ESTIMATE RUN 10/05/2018

ESTIMATE SUMMARY 13:06:43

CONTID: C21289         ESTIMATE NO: 0001 PROG 2005

PCN: 21289-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH 55 FLOOD REPAIR 2015 PERCENT TIME:

PROJECT NO: ER055A-001                    

PR SH 55 FLOOD REPAIR 2015

NAME OF ROAD:  

PROJECT COUNTIES: LOGAN

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,293,595.25 PARTICIPATING $ $ 823,107.00

AWARD PROJECT AMT: 2,268,930.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -21,003.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.78

WORK DAYS

WORK DAYS

35.89%

1,470,488.25

823,107.00

823,107.00

802,103.19

$

$

$

$

823,107.00

0.00

823,107.00

0.00

823,107.00

-21,003.81

0.00

802,103.19

0.00

AMOUNT DUE 802,103.19 802,103.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 802,103.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

16.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/10/2018

09/10/2018

09/28/2018

06/28/2018

07/12/2018

08/02/2018

09/10/2018
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PCN: 21289-BID    ESTIMATE RUN 10/05/2018

PROJECT: ER055A-001                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.000

0.800

201-00000  
 

18,000.000.800

18,000.00

1.000

L S 

22,500.00000

0010 *Unclassified Excavation (Complete In Place) 0.000

8,833.000

203-00010  
 

48,581.508,833.000

48,581.50

14,881.000

CY  

5.50000

0015 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

140.000

HOUR

125.00000

0020 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

150.000

HOUR

125.00000

0025 *Erosion Log Type 1 (12 Inch) 0.000

310.000

208-00002  
 

2,015.00310.000

2,015.00

490.000

LF  

6.50000

0030 *Erosion Log (Type 3)(12 Inch) 0.000

0.000

208-00023  
 

0.000.000

0.00

0.000

LF  

8.00000

0033 Aggregate Bag (Special) 0.000

458.000

208-00036  
 

7,900.50458.000

7,900.50

458.000

LF  

17.25000

0035 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

2.000

EACH

4,000.00000

0040 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

50.00000

0045 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

205.00000

0050 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

175.00000
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PCN: 21289-BID    ESTIMATE RUN 10/05/2018

PROJECT: ER055A-001                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Erosion Control Management 0.000

3.000

208-00207  
 

450.003.000

450.00

20.000

DAY 

150.00000

0060 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

9.000

ACRE

825.00000

0065 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

9.000

ACRE

2,500.00000

0070 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

9.000

ACRE

2,580.00000

0075 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

9,500.00000

0080 *Deciduous Shrub (Tubeling) 0.000

0.000

214-00301  
 

0.000.000

0.00

1,936.000

EACH

3.25000

0085 *Soil Retention Blanket (Coconut) 0.000

0.000

216-00037  
 

0.000.000

0.00

166.000

SY  

4.50000

0090 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

100.000

SY  

3.25000

0095 *Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

1,123.000

SY  

5.75000

0100 *Steel Sheet Piling (Type II) 0.000

16,004.000

501-00200  
 

508,127.0016,004.000

508,127.00

40,115.000

SF  

31.75000

0105 Drive Timber Piling 0.000

0.000

502-00210  
 

0.000.000

0.00

12,780.000

LF  

17.50000



CONTID: C21289         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21289-BID    ESTIMATE RUN 10/05/2018

PROJECT: ER055A-001                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Riprap (12 Inch) 0.000

718.000

506-00212  
 

82,570.00718.000

82,570.00

718.000

CY  

115.00000

0115 Structural Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

5,791.000

LB  

10.00000

0120 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

70.000

CY  

650.00000

0125 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

6,701.000

LB  

1.75000

0130 *Construction Surveying 0.000

0.250

625-00000  
 

2,275.000.250

2,275.00

1.000

L S 

9,100.00000

0135 *Mobilization 0.000

0.559

626-00000  
 

122,980.000.559

122,980.00

1.000

L S 

220,000.00000

0140 *Public Information Services (Tier IV) 0.000

0.250

626-01104  
 

1,000.000.250

1,000.00

1.000

L S 

4,000.00000

0145 *Flagging 0.000

121.000

630-00000  
 

2,783.00121.000

2,783.00

500.000

HOUR

23.00000

0147 Mobilization (w/o Autopay) 0.000

0.000

626-00100  
 

0.000.000

0.00

1.000

L S 

6,000.00000

0150 *Traffic Control Inspection 0.000

17.000

630-00007  
 

2,975.0017.000

2,975.00

80.000

DAY 

175.00000

0155 *Traffic Control Management 0.000

7.000

630-00012  
 

4,550.007.000

4,550.00

30.000

DAY 

650.00000
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PCN: 21289-BID    ESTIMATE RUN 10/05/2018

PROJECT: ER055A-001                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

25.00000

0165 *Construction Traffic Sign (Panel Size B) 0.000

7.000

630-80342  
 

210.007.000

210.00

14.000

EACH

30.00000

0170 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

0.000

EACH

30.00000

0175 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

7,800.001.000

7,800.00

2.000

EACH

7,800.00000

0180 *Drum Channelizing Device (With Light) (Flashing) 0.000

12.500

630-80363  
 

375.0012.500

375.00

25.000

EACH

30.00000

0185 *Traffic Cone 0.000

5.000

630-80380  
 

15.005.000

15.00

10.000

EACH

3.00000

0190 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

43,100.000

F A 

1.00000

0195 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0200 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

640.000

F A 

1.00000

0205 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 812,607.00812,607.002,283,095.25CURRENT AMT0200 $ $ $
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PCN: 21289-BID    ESTIMATE RUN 10/05/2018

PROJECT: ER055A-001                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:43

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0210 Field Office (Class 2) 0.000

1.000

620-00002  
 

9,250.001.000

9,250.00

1.000

EACH

9,250.00000

0215 Sanitary Facility 0.000

1.000

620-00020  
 

1,250.001.000

1,250.00

1.000

EACH

1,250.00000

CAT 10,500.0010,500.0010,500.00CURRENT AMT0400 $ $ $

$ 823,107.00823,107.00$2,293,595.25$CURRENT AMTPROJECT TOTAL


